Woodward-Clyde &

Engineering & sciences applied to the earth & its environment

February 1, 1994
87X4660 6.10

Mr. Frank Battaglia

USEPA Region 1

Waste Management Building
90 Canal Street

Boston, MA 02114

Re: Upcoming River Sampling Schedule

Dear Frank:

Woodward-Clyde Consultants is planning to begin sampling of Pawtuxet River
sediments on February 14, 1994. In Phase II Round 1, release characterization
sampling (surfical sediment sampling and vibracoring) will be proceeded by sediment
sampling for the hydrological model. A detailed sampling schedule is attached. The
start and completion dates and task durations are tentative. Deviations from this
schedule are expected. Scheduling progress will be documented in monthly reports
submitted to USEPA.

During these sampling activities, Woodward-Clyde Consultants will be working ten-
day shifts. Prior to visiting the site or scheduling contractors to split samples, please
contact us to confirm our field schedule. Mr. Ed Hastings will be our site manager,
he can reached at (401) 461- 2350.

Should you have any questions or comments, please feel free to contact either myself
or Diane Leber.

Very truly yours,

‘/%éwc S o
Mark Houlday )
Project Manager

c. Diane Leber
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Task Name

Pawtuxet River Sediment Sampling Schedule
Former CIBA-GEIGY Facility
Cranston, Rhode Island

PHASE Il - RIVER SCHEDULE

Phase |l Investigation Begins

Sample Sediments

Mobilization

Establish and Survey Transects

Round 1 Sediment Sampling

Vibracoring

Sediment Sampling (for HQ)

Round 1 Sediment Analyses

Validate Round 1 Data

Load and Query Data Base

Select Round 2 Locations

Round 2 Sediment Sampling

Round 2 Sediment Analyses

Validate Round 2 Data

Load and Query Data Base

Actual

Milestone
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